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ESTIMATE RUN 08/23/2013

ESTIMATE SUMMARY 08:30:01

CONTID: C18896         ESTIMATE NO: 0003 FINL 2005

PCN: 18896-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US6:TENNIS CLUB RD. TRAFFIC SI PERCENT TIME:

PROJECT NO: SHE006A-052                   

US6:TENNIS CLUB RD. TRAFFIC SI

NAME OF ROAD: 006F

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 08/23/2013 DATE TIME STARTED 08/10/2012

5920 LAMAR STREET DATE LET 07/12/2012 DATE WORK BEGAN 08/27/2012

 DATE AWARDED 07/25/2012 DATE TIME STOPPED 01/18/2013

 DATE CONTRACT EXECUTED 08/08/2012 DATE ACCEPTED 01/18/2013

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 08/10/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 222,286.06 PARTICIPATING $ $ 6,979.91

AWARD PROJECT AMT: 228,656.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,429.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.00

WORK DAYS

WORK DAYS

95.14%

10,811.80

6,979.91

6,979.91

10,409.76

$

$

$

$

211,474.26

0.00

211,474.26

0.00

211,474.26

0.00

0.00

211,474.26

0.00

AMOUNT DUE 211,474.26 10,409.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,409.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

27.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30
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PCN: 18896-BID    ESTIMATE RUN 08/23/2013

PROJECT: SHE006A-052                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:30:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Luminaire 2.000

0.000

202-00750  
 

2.000

EACH

45.00000 90.002.000

0.00

0010 Removal of Traffic Signal Head 26.000

0.000

202-00831  
 

26.000

EACH

45.00000 1,170.0026.000

0.00

0015 Removal of Traffic Signal Pole 3.200

0.800

202-00840  
 

4.000

EACH

600.00000 2,400.004.000

480.00

0020 Removal of Mast Arm 4.000

0.000

202-00842  
 

4.000

EACH

85.00000 340.004.000

0.00

0025 Removal of Traffic Signal Controller and Cabinet 0.000

1.000

202-00848  
 

1.000

EACH

765.00000 765.001.000

765.00

0030 Removal of Pedestrian Push Button 8.000

0.000

202-00860  
 

8.000

EACH

20.00000 160.008.000

0.00

0035 *Potholing 14.000

0.000

203-01597  
 

14.000

HOUR

150.00000 2,100.0014.000

0.00

0040 *Erosion Log (12 Inch) 100.000

0.000

208-00002  
 

100.000

LF  

4.00000 400.00100.000

0.00

0045 *Gravel Bag 100.000

0.000

208-00034  
 

100.000

LF  

9.00000 900.00100.000

0.00

0050 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

180.00000 180.001.000

0.00

0055 Removal and Disposal of Sediment (Labor) 12.000

0.000

208-00103  
 

12.000

HOUR

35.00000 420.0012.000

0.00
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PCN: 18896-BID    ESTIMATE RUN 08/23/2013

PROJECT: SHE006A-052                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:30:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 9.000

0.000

208-00106  
 

9.000

HOUR

160.00000 1,440.009.000

0.00

0065 Reset Sign Panel 6.000

4.000

210-00815  
 

10.000

EACH

150.00000 1,500.0010.000

600.00

0070 Reset Fire Preemption Unit 0.750

0.250

210-00867  
 

1.000

EACH

305.00000 305.001.000

76.25

0075 Reset Intersection Detection System (Camera) 1.000

0.000

210-00890  
 

1.000

EACH

1,400.00000 1,400.001.000

0.00

0080 *Seeding (Native) 0.100

0.000

212-00006  
 

0.100

ACRE

7,425.00000 742.500.100

0.00

0085 *Soil Conditioning 0.100

0.000

212-00032  
 

1.000

ACRE

9,000.00000 900.000.100

0.00

0090 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.100

ACRE

5,500.00000 0.000.000

0.00

0095 *Mulch Tackifier 0.000

0.000

213-00061  
 

20.000

LB  

6.00000 0.000.000

0.00

0100 *Drilled Caisson (36 Inch) 60.000

0.000

503-00036  
 

60.000

LF  

225.00000 13,500.0060.000

0.00

0105 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000

LF  

275.00000 0.000.000

0.00

0110 2 Inch Electrical Conduit 85.000

0.000

613-00200  
 

85.000

LF  

11.15000 947.7585.000

0.00
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PCN: 18896-BID    ESTIMATE RUN 08/23/2013

PROJECT: SHE006A-052                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:30:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *2 Inch Electrical Conduit (Bored) 225.000

0.000

613-00206  
 

225.000

LF  

27.60000 6,210.00225.000

0.00

0120 3 Inch Electrical Conduit 152.000

0.000

613-00300  
 

152.000

LF  

13.50000 2,052.00152.000

0.00

0125 *3 Inch Electrical Conduit (Bored) 450.000

0.000

613-00306  
 

450.000

LF  

29.20000 13,140.00450.000

0.00

0130 Pull Box (24"x36"x18") 4.000

0.000

613-07034  
 

4.000

EACH

1,350.00000 5,400.004.000

0.00

0135 Wiring 1.000

0.000

613-10000  
 

1.000

L S 

3,500.00000 3,500.001.000

0.00

0140 Luminaire (LED) 2.000

0.000

613-13000  
 

2.000

EACH

1,250.00000 2,500.002.000

0.00

0145 Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

8.000

EACH

560.00000 4,480.008.000

0.00

0150 Traffic Signal Face (12-12-12) 18.000

0.000

614-70336  
 

18.000

EACH

700.00000 12,600.0018.000

0.00

0155 Pedestrian Push Button 8.000

0.000

614-72860  
 

8.000

EACH

110.00000 880.008.000

0.00

0160 Traffic Signal Controller and Cabinet (Install Only) 1.000

0.000

614-75848  
 

1.100

EACH

500.00000 500.001.000

0.00

0165 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000

0.000

614-81145  
 

2.000

EACH

15,600.00000 31,200.002.000

0.00
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PCN: 18896-BID    ESTIMATE RUN 08/23/2013

PROJECT: SHE006A-052                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:30:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Traffic Signal Pole Steel (1 Mast Arm) 2.000

0.000

614-82010  
 

2.000

EACH

12,125.00000 24,250.002.000

0.00

0175 *Mobilization 0.964

0.036

626-00000  
 

1.000

L S 

21,500.00000 21,500.001.000

774.00

0180 *Flagging 73.250

0.000

630-00000  
 

76.250

HOUR

37.00000 2,710.2573.250

0.00

0185 *Traffic Control Inspection 21.000

0.000

630-00007  
 

21.000

DAY 

230.00000 4,830.0021.000

0.00

0190 *Traffic Control Management 25.000

2.000

630-00012  
 

27.000

DAY 

960.00000 25,920.0027.000

1,920.00

0195 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000

EACH

128.00000 0.000.000

0.00

0200 *Construction Traffic Sign (Panel Size B) 18.000

2.000

630-80342  
 

20.000

EACH

128.00000 2,560.0020.000

256.00

0205 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

2.000

EACH

5,120.00000 10,240.002.000

1,024.00

0210 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.100

630-80358  
 

1.000

EACH

1,920.00000 1,920.001.000

192.00

0215 *Drum Channelizing Device 14.400

1.600

630-80360  
 

16.000

EACH

65.00000 1,040.0016.000

104.00

0220 *Traffic Cone 54.900

6.100

630-80380  
 

61.000

EACH

19.00000 1,159.0061.000

115.90
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PCN: 18896-BID    ESTIMATE RUN 08/23/2013

PROJECT: SHE006A-052                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:30:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mobile Attenuator 5.000

0.000

630-85041  
 

6.000

DAY 

510.00000 2,550.005.000

0.00

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

1,370.800

F A 

1.00000 0.000.000

0.00

0235 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A Erosion Control 0.000

672.760

700-70380  
 

672.760

F A 

1.00000 672.76672.760

672.76

0246 Traf Sig Mast Arm Steel 0.000

0.000

614-83000  
 

0.000

EACH

1,370.80000 0.000.000

0.00

CAT 211,474.266,979.91222,286.06CURRENT AMT0200 $ $ $

$ 211,474.266,979.91$222,286.06$CURRENT AMTPROJECT TOTAL


